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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. .
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326 SEYPEBUTRACTS

6. ISSUED BY CODE OPOS 7. ADMINISTERED BY (If ofher than ftem : .
John F. Kennedy Space Center, NASA ﬁs N(ﬁ)lﬁi PM 07
Procurement Office
Kennedy Space Center, FL 32899

5 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
Space Gateway Support
2411 Dulles Corner Park, Suite 500 9B. DATED (SEE ITEM 11)

Herndon, VA 20171-3430

10A. MODIFICATION OF CONTRACT/ORDER NO.

NAS10-89001
708. DATED (SEE ITEM 13)
CODE | [ FACILITY CODE | | August 21, 1998
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

| ]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [ ] is extended, [ 1 is not extended.
“Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Contracting Officer for current Accounting & Appropriation Data
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A_THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Mutual Agreement of the Parties and Article B-12

E. IMPORTANT: Contractor[ ]is not, [ X ] is required to sign this document and return 3 _ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to incorporate changes within CCR 05-48 which decrease from the Installation Improvement
Program (Article B-12 and WBS 4.0) the amount of $3,719,744 for costs and $481,306* for fee, for a total decrease of $4,201,050.
The decrease amount of $3,778,074 for costs and $312,911 for fee, for a total decrease of $4,090,985 is effective in the Option
period, Contract Year 7, Award Fee Periods 13 and 14 (10ctober 2004 through 30 September 2005). The decrease amount of $0
for costs and $117,669 for fee, for a total decrease of $117,669 is effective in the Base period, Contract Year 1 (1 Oct 1998
through 30 Sept 1999). The decrease amount of $64,815 for costs and $11,030 for fee, for a total decrease of $75,845 is effective
in the Base period, Contract Year 2 (1 Oct 1999 through 30 Sept 2000). The decrease amount of $3 for costs and an increase of
$10 for fee, for a total increase of $7 is effective in the Base period, Contract Year 3 (1 Oct 2000 through 30 Sept 2001). The
increase amount of $112,751 for costs and the decrease of $40,539 for fee, for a total increase of $72,212 is effective in the Base
period, Contract Year 4 (1 Oct 2001 through 30 Sept 2002). The increase amount of $10,397 for costs and $833 for fee, for a total
increase of $11,230 is effective in the Base period, Contract Year 5 (1 Oct 2002 through 30 Sept 2003).

This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2, Contract Funding, and Section |, Contract
Clauses as shown on the attached pages. All other terms and conditions of the contract remain unchanged. In consideration of
the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for adjustment, the contractor
hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such
facts and circumstances giving rise to the proposal for adjustment. ,

*The contractor shall credit a future award fee voucher to reflect the above decrease resultin from this modification.
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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 9

8-30 Sep 03

The contract value is summarized below:

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Phase-In Period

(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 326

10/01/98-09/30/00 $396,471,193 $23,312,101 419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 326 ($64,815) ($128,699) (193,514)
Total FY99-FY00 $405,606,378 $23,183,402 428,789,780

$0

(10/01/00-09/30/01) $215,635,121 $13,048,265 228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 326 ($3) $9 6
Total FYO1 $234,439,495 $13,048,274 247,487,769
(10/01/01-09/30/02) $233,942,456 $14,086,472 248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 326 $112,751 ($40,539) 72,212
Total FY02 $253,921,111 $14,045,933 267,967,044
(10/01/02-09/30/03) $247,144,970 $15,284,691 262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 326 $10,397 $787 11,184
Total FY03 $269,581,838 $15,285,478 284,867,316
TOTAL BASIC PERIOD $1,164,662,308 $65,563,087 1,230,225,395

Option Period 1 Oct 03 - 30 Sept 04

Option 1A

(10/01/03-09/30/04) $243,940,799 $15,307,320 259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY04 $266,076,566 $15,307,320 281,383,886
Option 3BA

(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA

(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 284,238,457

Mod No. 326
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NAS10-99001

Option Period 1 Oct 04 - 30 Sept 06

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

Options Thru Mod 325

OPTION 1B

(10/01/04-09/30/05) $295,554,099 $18,300,265 313,854,364
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 326 ($3,778,074) ($312,911) (4,090,985)
Total FY05 $317,671,970 $17,987,354 335,659,324
(10/01/05-09/30/06) $261,648,043 $17,165,542 278,813,585
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY06 $290,749,697 $17,165,542 307,915,239
Option 3BB

10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB

10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $613,953,822 $35,595,468 649,549,290

TOTAL CONTRACT

VALUE SEP98-SEP06

$2,047,335,818

$116,677,324

2,164,013,142

*Earned fees for past periods plus the available fees for future periods.

Exercised options are moved above the Total Contract Value Line.

Option Periods 1 Oct 06 - 30 Sep 08

Contract Period

Estimated Cost

Available Award Fee*

Contract Value

OPTION 1C

(10/01/06-9/30/07) $266,310,305 $17,453,647 283,763,952
Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO7 $298,177,575 $17,453,647 315,631,222
(10/01/07-9/30/08) $273,299,553 $17,902,522 291,202,075
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY08 $306,748,390 $17,902,522 324,650,912

Mod No. 326
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC

10/01/06-09/30/07 $775,654 $62,053 837,707
10/01/07-09/30/08 $775,654 $62,052 837,706
Total Option 4BC $1,551,308 $124,105 1,675,413
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $612,312,396 $35,947,084 648,259,480

TOTAL CONTRACT

VALUE INC. OPTIONS

$2,659,648,214

$152,624,408

2,812,272,622

*Earned fees for past periods plus the available fees for future periods

Exercised options are moved above the Total Contract Value Line.

Mod No. 326
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NAS10-99001

Mod 326

ARTICLE B-4 AWARD FEE

The amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
applicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

Availaple
Award Fee |[Total Award| Adjusted Earned Earned Award Fee
BASIC PERIOD OF || Through Mod | Fee For Available Award Fee |Award Fee| Earned Score and
PERFORMANCE 325 Mod 326 Award Fee Mod 325 Mod 326 | Award Fee Mod
10/01/98| 03/31/99  $7,740,703 (58,834) $7,681,869 | $6,191,089 ($58,834) | $6,132,255 80% Mod 15
04/01/99 09/30/99  $6,092,693 (58,835) $6,033,858  $4,899,611 ($58,835) | $4,840,776 80% Mod 36
10/01/99| 03/31/00 $7,836,449 (5,515) $7,830,934 | $6,736,364  ($5,515) | $6,730,849 86% Mod 57
04/01/00 09/30/00  $6,456,518 (5,515) $6,451,003  $5,485,038  ($5,515) | $5,479,523 85% Mod 75
10/01/00| 03/31/01| $7,589,234 $5 $7,589,239 | $6,755,521 $4 $6,755,525 89% Mod 99
04/01/01 09/30/01  $6,976,244 $5 $6,976,249 | $6,292,744 $5 $6,292,749 91%Mod118
10/01/01| 03/31/02| $5,883,911 ($20,269) | $5,863,642 | $5,352,593 | ($20,269) | $5,332,324 | 91%Mod127
04/01/02 09/30/02  $9,819,137 ($20,270) | $9,798,867 | $8,733,879 @ ($20,270) $8,713,609 92%Mod147
10/01/02| 03/31/03| $8,112,819 $416 $8,113,235 @ $7,595,617 $391 $7,596,008 94%Mod167
04/01/03 09/30/03  $8,120,016 $417 $8,120,433 | $7,689,072 $396 $7,689,468 95%Mod194
10/01/03| 03/31/04| $7,893,918 $7,893,918 @ $7,558,198 $7,558,198 96%Mod220
04/01/04 09/30/04  $8,222,350 $8,222,350  $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,025,507 ($156,456) $9,869,051 @ $9,323,721 ($156,456) $9,167,265  93%Mod 283
04/01/05 09/30/05 $10,103,675 @ ($156,455) $9,947,220 @ $9,194,344 | ($156,455) $9,037,889 91%Mod325
10/01/05| 03/31/06| $8,727,700 $8,727,700
04/01/06 09/30/06 $8,662,615 $8,662,615
BASIC SUBTOTAL | $128,263,489 ($481,306) $127,782,183 $116,677,324 Earned & Available

OPTION PERIOD

10/01/06 03/31/07 | $8,718,009 $8,718,009
04/01/07| 09/30/07, $8,736,640 $8,736,640
10/01/07| 03/31/08| $8,940,574 $8,940,574
04/01/08| 09/30/08| $8,960,948 $8,960,948
OPTION SUBTOTAL $35,356,171 $0 $35,356,171

GRAND TOTAL

$163,619,660

($481,306)

$163,138,354




NAS10-99001 Mod No. 326
ARTICLE G-2 CONTRACT FUNDING
Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be adequate are specified in the table below:
The below table is created with the beginning values based on modification 314
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 314 $2,167,434,213  $1,756,421,206 $141,531,159 $1,897,952,365 12/9/2005
315 $1,035,074
316 $351,698
317 $186,502
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375
322 $70,715
324 $8,092,038 $647,363 $8,739,401
325 ($909,331)
326 ($4,201,097)
TOTAL $2,164,013,142 $1,767,893,221  $142,448,920  $1,910,342,141




